Rpt-ID: RCPESPRJ Georgia Date: 08/02/2018

Page 1 of 13

User: 01007710 Department of Transportation

Estimate Summary By Project

0050 Pay Period: 06/01/2018

to 07/31/2018

Contract ID: B14433-12-000-0 Estimate Number:

Contract Location: Time Allowed: 2102 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 2007 Days
Percent Time: 95.48
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. O. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/03/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $9,068,197.71 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $317,719.67

Percent Complete 96.50%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,688,734.56 $8,018,444.06 $317,647.11 96.34% $24,694.75
351135- $379,463.15 $379,463.15 $72.56 99.98% $0.00

Chief Engineer
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Estimate Number: 0050

Date: 08/02/2018

Page 2 of 13

Pay Period: 06/01/2018

to 07/31/2018

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,696,870.01
$1,674,217.44
$8,371,087.45

$8,371,087.45

$8,371,087.45

Prev to Date

$6,677,114.21
$1,669,278.49
$8,346,392.70

$0.00 $0.00

$8,346,392.70
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$8,346,392.70

Total Payable:

This Estimate

$19,755.80
$4,938.95
$24,694.75
$0.00
$24,694.75
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$24,694.75
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0050 Pay Period: 06/01/2018
to 07/31/2018

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $303,512.48 $303,512.48 $0.00
Non-Participating $75,878.11 $75,878.11 $0.00
Total Earnings $379,390.59 $379,390.59 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $379,390.59 $379,390.59 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $379,390.59 $379,390.59
$0.00

Total Payable:
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Contract ID: B14433-12-000-0 Estimate Number: 0050 Pay Period: 06/01/2018
to 07/31/2018
Project Number 351130-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 4,200.000 4,799.849
MATL & H LIME 83.260 .000
4,799.849 $.00 $399,635.43
0011 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 298.030
MATL & H LIME 82.510 .000
298.030 $.00 $24,590.46
Asphalt Concrete for Temporary Pavement
0015 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,400.000 3,746.740
TL & H LIME 77.880 .000
3,746.740 $.00 $291,796.11
0016 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 37.420
TL & H LIME 77.130 .000
37.420 $.00 $2,886.20
Asphalt Concrete for Temporary Pavement
0021 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 111.870
L & H LIME 78.640 .000
111.870 $.00 $8,797.46
Aspahlt Concrete for Temporary Pavement
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 23,456.870
19.380 .000
23,456.870 $.00 $454,594.14
Category Amount: $0.00 $1,182,299.80
Category Number: 0020 DRAINAGE
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 120.000 207.091
50.740 .000
207.091 $.00 $10,507.80
Category Amount: $0.00 $10,507.80
Category Number: 0010 ROADWAY
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 3,200.000 3,943.910
28.810 .000
3,943.910 $.00 $113,624.05
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number:

0050

Date: 08/02/2018

Page 5 of 13

Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,200.000 3,017.555
30.220 .000
3,017.555 $.00 $91,190.51
0100 500-3101 CLASS A CONCRETE CcYy 224.000 371.012
575.150 .000
371.012 $.00 $213,387.55
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 120.000 324.650
159.370 .000
324.650 $.00 $51,739.47
0145 641-1100 GUARDRAIL, TP T LF 50.000 80.000
69.910 .000
80.000 $.00 $5,592.80
Category Amount: $0.00 $475,534.38
Category Number: 0020 DRAINAGE
0175 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,424.000 3,209.000
43.040 .000
3,209.000 $.00 $138,115.36
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,112.000 1,455.250
55.180 .000
1,455.250 $.00 $80,300.70
0210 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 4.000 6.000
171.380 .000
6.000 $.00 $1,028.28
0240 668-1100 CATCH BASIN, GP 1 EA 103.000 110.000
2328.290 .000
110.000 $.00 $256,111.90
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Georgia
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Contract ID: B14433-12-000-0 Estimate Number: 0050

Date: 08/02/2018
Page 6 of 13

Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0245 668-2100 DROP INLET, GP 1 EA 7.000 15.000
1911.120 .000
15.000 $.00 $28,666.80
Category Amount: $0.00 $504,223.04
Category Number: 0030 SIGNING AND MARKING
0265 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 40.000 41.000
14.660 .000
41.000 $.00 $601.06
0270 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 586.370 605.672
16.920 .000
605.672 $.00 $10,247.97
0280 636-2070 GALV STEEL POSTS, TP 7 LF 357.000 370.000
5.640 .000
370.000 $.00 $2,086.80
0285 636-2080 GALV STEEL POSTS, TP 8 LF 530.000 560.000
10.150 .000
560.000 $.00 $5,684.00
0295 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 21,605.000 22,362.000
0.450 .000
22,362.000 $.00 $10,062.90
0315 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 432.000 433.000
7.610 .000
433.000 $.00 $3,295.13
Category Amount: $0.00 $31,977.86
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Estimate Summary By Project
Contract ID:

B14433-12-000-0 Estimate Number: 0050

Date: 08/02/2018
Page 7 of 13

Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TRAFFIC SIGNALS
0370 639-4004 STRAIN POLE, TP IV EA 1.000 2.000
6340.990 .000
2.000 $.00 $12,681.98
Category Amount: $0.00 $12,681.98
Category Number: (0050 EROSION CONTROL
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 13,930.000
1.080 .000
13,930.000 $.00 $15,044.40
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 50.000 58.555
35.560 .000
58.555 $.00 $2,082.22
0465 603-7000 PLASTIC FILTER FABRIC SY 660.000 693.000
3.200 .000
693.000 $.00 $2,217.60
0485 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.684
507.380 .000
1.684 $.00 $854.43
0495 716-2000 EROSION CONTROL MATS, SLOPES SY 3,600.000 12,265.166
1.080 .000
12,265.166 $.00 $13,246.38
Category Amount: $0.00 $33,445.03
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 971.500
124.030 .000
971.500 $.00 $120,495.15
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 22.000
1522.130 .000
22.000 $.00 $33,486.86
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Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

_— Prev Qty
Item Description 1 ] ] Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL | LF 40.000 59.332
338.250 .000
59.332 $.00 $20,069.05
Category Amount: $0.00 $174,051.06
Category Number: (0070 LANDSCAPING
0595 702-0105 BETULA NIGRA - EA 10.000 8.000
117.880 2.000
10.000 $235.76 $1,178.80
RIVER BIRCH, 6 FT -8 FT
0600 702-0106 CALLICARPA AMERICANA - EA 100.000 80.000
94.300 20.000
100.000 $1,886.00 $9,430.00
AMERICAN BEAUTYBERRY, 7 GAL
0605 702-0120 CARPINUS CAROLINIANA - EA 6.000 4.800
324.160 1.200
6.000 $388.99 $1,944.96
AMERICAN HORNBEAM, 6 FT - 8 FT
0610 702-0180 CORNUS FLORIDA - EA 16.000 12.800
500.970 3.200
16.000 $1,603.10 $8,015.52
CLOUD 9 FLOWERING DOGWOOD, 2.5 IN CAL
0615 702-0290 GINKGO BILOBA - EA 20.000 16.000
324.160 4.000
20.000 $1,296.64 $6,483.20
AUTUMN GOLD GINKGO, 2 IN CAL
0620 702-0340 HYDRANGEA QUERCIFOLIA - EA 125.000 100.000
47.150 25.000
125.000 $1,178.75 $5,893.75
SNOW FLAKE OAKLEAF HYDRANGEA, 3 GAL
0625 702-0678 MULLENBERGIA CAPILLARIS- EA 316.000 252.800
12.970 63.200
316.000 $819.70 $4,098.52

MUHLY GRASS, 1 GAL
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Contract ID:

B14433-12-000-0 Estimate Number: 0050

Date: 08/02/2018

Page 9 of 13

Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 LANDSCAPING
0630 702-0880 QUERCUS FALCATA - EA 25.000 20.000
324.160 5.000
25.000 $1,620.80 $8,104.00
SOUTHERN RED OAK, 2 IN CAL
0635 702-0885 QUERCUS LAURIFOLIA - EA 9.000 7.200
324.160 1.800
9.000 $583.49 $2,917.44
LAUREL OAK, 2 IN CAL
0640 702-0908 QUERCUS SHUMARDII - EA 16.000 12.800
324.160 3.200
16.000 $1,037.31 $5,186.56
SHUMARD OAK, 2 IN CAL
Category Amount: $10,650.54 $53,252.75
Category Number: 0080 ROADWAY LIGHTING
0670 681-3600 LIGHTING STD, SPCL DESIGN EA 17.000 22.000
5075.000 .000
22.000 $.00 $111,650.00
TYPE B
0740 682-6110 CONDUIT, RIGID, 1IN LF 1,500.000 1,623.000
6.090 .000
1,623.000 $.00 $9,884.07
0750 682-6219 CONDUIT, NONMETL, TP 2, 1IN LF 6,000.000 6,182.000
5.080 .000
6,182.000 $.00 $31,404.56
Category Amount: $0.00 $152,938.63
Category Number: 0030 SIGNING AND MARKING
0825 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 180.000 199.500
25.180 .000
199.500 $.00 $5,023.41
Category Amount: $0.00 $5,023.41
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0050 Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 LANDSCAPING
0840 702-0358 ILEX CORNUTA - EA 10.000 9.100
383.100 .900
10.000 $344.79 $3,831.00
BURFORDII HOLLY TREE FORM, 6 FT - 8 FT
0845 702-0542 LAGERSTROEMIA INDICA - EA 20.000 16.000
206.290 4.000
20.000 $825.16 $4,125.80
BURGUNDY COTTON CRAPE MYRTLE, 6 FT-8 F
T
0850 702-0542 LAGERSTROEMIA INDICA - EA 90.000 73.500
206.290 16.500
90.000 $3,403.79 $18,566.10
ACOMA CRAPE MYRTLE, 6 FT-8FT
0855 702-0673 METASEQUOIA GLYPTOSTROBOIDES - EA 26.000 20.800
265.220 5.200
26.000 $1,379.14 $6,895.72
DAWN REDWOOD, 6 FT -8 FT
Category Amount: $5,952.88 $33,418.62
Category Number: 0020 DRAINAGE
0910 550-1080 STORM DRAIN PIPE, 8 IN, H 1-10 LF 44.000 58.000
35.710 .000
58.000 $.00 $2,071.18
Category Amount: $0.00 $2,071.18
Category Number: 0040 TRAFFIC SIGNALS
0925 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 660.000 1,980.000
3.000 .000
1,980.000 $.00 $5,940.00
Category Amount: $0.00 $5,940.00
Category Number: (0070 LANDSCAPING
0960 702-0636 MAGNOLIA SOULANGIANA - EA 70.000 56.000
412.560 14.000
70.000 $5,775.84 $28,879.20
JANE MAGNOLIA, 6 FT -8 FT
Category Amount: $5,775.84 $28,879.20
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0050 Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 563.000
129.670 .000
563.000 $.00 $73,004.21
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 791.250
135.300 .000
791.250 $.00 $107,056.13
Category Amount: $0.00 $180,060.34
Category Number: 0010 ROADWAY
1015 158-1000 TRAINING HOURS HR 2,000.000 2,080.000
0.800 .000
2,080.000 $.00 $1,664.00
Category Amount: $0.00 $1,664.00
Category Number: 0070 LANDSCAPING
1020 702-0975 RHAPHIOLEPIS sp. - EA 244.000 195.200
35.360 48.800
244.000 $1,725.57 $8,627.84
GEORGIA PETITE INDIAN HAWTHORNE, 3 GAL
1025 702-0544 LANTANA CAMARA - EA 278.000 222.400
10.610 55.600
278.000 $589.92 $2,949.58
GOLD MOUND, 1 GAL
Category Amount: $2,315.49 $11,577.42
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 210.000
69.730 .000
210.000 $.00 $14,643.30
Category Amount: $0.00 $14,643.30
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0050 Pay Period: 06/01/2018
to 07/31/2018

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
7003 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY .000 199.200
4.200 .000
199.200 $.00 $836.64
THERM TRAF STRIPING, WHITE
7004 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY .000 368.000
4.200 .000
368.000 $.00 $1,545.60
THERM TRAF STRIPING, YELLOW
Category Amount: $0.00 $2,382.24
Category Number: 0010 ROADWAY
9090 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 1,619.150
150.000 .000
1,619.150 $.00 $242,872.50
TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING
Category Amount: $0.00 $242,872.50

Project Total Amount:

$24,694.75

$8,371,087.45
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Contract ID: B14433-12-000-0 Estimate Number: 0050

Date: 08/02/2018
Page 13 of 13

Pay Period: 06/01/2018
to 07/31/2018

Project Number 351135-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 DRAINAGE STRUCTURE
0010 511-1000 BAR REINF STEEL LB 62,266.000 70,436.240
0.990 .000
70,436.240 $.00 $69,731.88
0015 207-0203 FOUND BKFILL MATL, TP Il CcYy 154.000 160.648
50.740 .000
160.648 $.00 $8,151.28
Category Amount: $0.00 $77,883.16
Project Total Amount: $0.00 $379,390.59



